
Town of Los Altos Hills

Mid-Year Capital Project Update (Through 12/31/2021)

Project # Project Name Project Status

 Prior 

Appropriation 

 2021-22 CIP 

Budget 

 Total Budget 

FY 21-22 

 FY2021-22 

YTD12/31/2021 

Expenditures 

 Project Budget 

Remaining 

GENERAL CAPITAL PROJECTS:
TR4169 Byrne Preserve Restoration On-going 38,504 84,872              123,376              19,862                      103,514               

410218 Generator Replacement & Electrical Panel 

Upgrade

Design/Build contract executed, construction to start 

in FY22/23

576,580              250,000            826,580              246,278                    580,303               

410209-22 Cable Service Expansion Program No current application 50,000              50,000                17,398                      32,602                 

410215 Purissima Park Improvement Plan to begin design in 21/22 and construction 22/23 

with CC approval.

259,000              -                    259,000              -                             259,000               

410213 Town Hall Addition Design & Phase 1 Phase 1 substantially complete, final inspection 

scheduled for 1/21/22

606,416              -                    606,416              312,228                    294,189               

Town Hall Addition Pahse 2 City Council Cancelled at the 1/20/22 City Council 

Meeting

2,250,000           (2,250,000)       -                       -                        

410216 El Monte Fire Station Underground (Rule 

20A) Design

Design Phase expected to be complete by Fall of 

2021, waitin fo PG&E to include in their work plan for 

2022

209,087              -                    209,087              9,633                         199,454               

410217 Undergrounding Utilities Feasibility Study No change 227,852           -                  227,852              9,767                         218,085               

410219 Byrne Preserve Parking Study On Hold 30,000              30,000                30,000                 

410220 Housing Element In progress, to be completed by January 2023 350,000            350,000              350,000               

Subtotal 4,167,439        (1,485,128)    2,682,311        615,165                 2,067,146         

PATHWAY CAPITAL PROJECTS:
427904 Altamont Plunge Design needs to be updated to include a crosswalk. 

Plan design to be completed Spring of 2022

54,662                -                    54,662                1,702                         52,960                 

427908 Byrne Park Plunge Easement complete and to be accepted by CC 

1/20/22

25,371                -                    25,371                -                             25,371                 

427909 Edgerton Road Pathway Survey complete, additional investigation is needed 

to set path allignment. Spring of 2022

45,800                -                    45,800                -                             45,800                 

427903 Fremont to Redwood Grove Discussion ongoing with City of Los Altos. 1/14/22 Los 

Altos has requsted ADA study

20,200                -                    20,200                4,800                         15,400                 

427906 La Paloma/Robleda Pathway Plan to start work in Feb 2022 9,106                  250,000            259,106              22,573                      236,533               

427912 Page Mill from Lupine to Via Feliz Survey complete, coordinating with property owners 

on the final alignment. Plan to complete this spring of 

2022

60,000                -                    60,000                444                            59,556                 

427913 Misc Pathway On going 75,000              75,000                4,740                         70,260                 

427902 Summerhill Pathway Project Survey completed 12/2021; design plans from Nicole 

Ln to Hilltop Dr expected to be completed by 3/2022

350,209              96,103              446,312              4,554                         441,758               

Subtotal 565,348           421,103         986,451           38,813                   947,638            

WESTWIND BARN CAPITAL PROJECTS:
437307-21 Westwind Barn Improvement Feeding Pasture Fencing Preconstruction Walk-

Through completed, Work to be completed by 

February 28 2022. 

90,418                -                    90,418                -                             90,418                 

Subtotal 90,418              -                  90,418              -                          90,418               

STORM DRAINAGE CAPITAL PROJECTS:
467209 Matadero Creek Erosion SWRCB is reviewing the mitigation resubmittal to 

issue permit.

603,349              -                    603,349              1,403                         601,946               

Subtotal 603,349           -                  603,349           1,403                      601,946            

STREET CAPITAL PROJECTS:
467227 East Sunset Drive Roadway Widening Staff advertised the project on the Los Altos Crier,  

Builders Exchanges, and Town's Website. Bids will 

open on January 26, 2022 at 2:00 P.M. 

600,000            600,000              29,951                      570,050               

467226-21-22 Annual Road Rehabilitation Program Project completed on 1/19/2022. Staff will prepare 

report to City Council for acceptance on February CC 

regular meeting.

308,076              1,400,000        1,708,076           363,443                    1,344,633            

Subtotal 308,076           2,000,000      2,308,076        393,393                 1,914,683         

SEWER CAPITAL PROJECTS:
487918-21-22 Annual Sewer Rehabilitation Program The 2021 Sewer Rehab Project is being reccomended 

for awared on CC 1/20/22

1,381,773           500,000            1,881,773           -                             1,881,773            

1,752,013        1,752,013        52,861                      #REF!Subtotal 1,381,773        500,000         1,881,773        -                          1,881,773         

Totals 7,116,402      1,435,975   8,552,377      1,048,774           7,503,604      


